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ESTIMATE RUN 02/06/2019

ESTIMATE SUMMARY 09:07:39

CONTID: C22014         ESTIMATE NO: 0003 FINL 2005

PCN: 22014-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS-PH 1 PERCENT TIME:

PROJECT NO: CR100-286                     

R1 CURB RAMPS-PH 1

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 348,019.18 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 435,528.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,532.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.43

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

6,532.92

$

$

$

$

950.00

347,069.18

348,019.18

0.00

348,019.18

0.00

0.00

348,019.18

0.00

AMOUNT DUE 348,019.18 6,532.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,532.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

  

46.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

09/14/2018

09/14/2018

02/06/2019

10/26/2017

11/13/2017

12/07/2017

05/14/2018
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PCN: 22014-BID    ESTIMATE RUN 02/06/2019

PROJECT: CR100-286                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 916.000

0.000

202-00200  
 

22,900.00916.000

0.00

916.000

SY  

25.00000

0010 Removal of Curb and Gutter 1,019.000

0.000

202-00203  
 

12,228.001,019.000

0.00

1,019.000

LF  

12.00000

0011 Rem Conc Pavement 38.000

0.000

202-00210  
 

1,900.0038.000

0.00

38.000

SY  

50.00000

0015 Removal of Asphalt Mat 203.000

0.000

202-00220  
 

6,090.00203.000

0.00

203.000

SY  

30.00000

0020 *Removal of Pavement Marking 832.000

0.000

202-00250  
 

2,912.00832.000

0.00

832.000

SF  

3.50000

0025 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

370.002.000

0.00

2.000

EACH

185.00000

0030 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

950.002.000

0.00

2.000

EACH

475.00000

0035 *Removal of Pedestrian Push Button 2.000

0.000

202-00860  
 

82.002.000

0.00

2.000

EACH

41.00000

0040 Muck Excavation 94.000

0.000

203-00100  
 

2,632.0094.000

0.00

94.000

CY  

28.00000

0045 Aggregate Bag 225.000

0.000

208-00035  
 

1,800.00225.000

0.00

225.000

LF  

8.00000

0050 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000
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PCN: 22014-BID    ESTIMATE RUN 02/06/2019

PROJECT: CR100-286                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

175.00000

0060 Storm Drain Inlet Protection (Type II) 9.000

0.000

208-00054  
 

2,475.009.000

0.00

9.000

EACH

275.00000

0065 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

300.00000

0070 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

336.008.000

0.00

8.000

HOUR

42.00000

0075 Sweeping (Sediment Removal) 25.000

0.000

208-00106  
 

1,125.0025.000

0.00

25.000

HOUR

45.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0085 Erosion Control Management 7.000

0.000

208-00207  
 

1,960.007.000

0.00

7.000

DAY 

280.00000

0090 *Reset Ground Sign 1.000

0.000

210-00810  
 

250.001.000

0.00

1.000

EACH

250.00000

0095 *Reset Pull Box 5.000

0.000

210-00827  
 

2,400.005.000

0.00

5.000

EACH

480.00000

0096 Res Ped Push Button 9.000

0.000

210-00860  
 

621.009.000

0.00

9.000

EACH

69.00000

0100 Adjust Manhole 5.000

0.000

210-04010  
 

2,750.005.000

0.00

5.000

EACH

550.00000
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PCN: 22014-BID    ESTIMATE RUN 02/06/2019

PROJECT: CR100-286                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Aggregate Base Course (Class 6) 94.000

0.000

304-06007  
 

4,512.0094.000

0.00

94.000

CY  

48.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 88.710

0.000

403-00720  
 

15,967.8088.710

0.00

88.710

TON 

180.00000

0111 Conc Pvmt (8 In) (24 Hour) 10.000

0.000

412-00800  
 

1,210.0010.000

0.00

10.000

SY  

121.00000

0115 Fence (Temporary) 3,335.000

0.000

607-11580  
 

10,005.003,335.000

0.00

3,335.000

LF  

3.00000

0120 Concrete Sidewalk 365.000

0.000

608-00000  
 

24,820.00365.000

0.00

365.000

SY  

68.00000

0121 Conc Sidewalk (24 Hour) 18.000

0.000

608-00000  
 

1,530.0018.000

0.00

18.000

SY  

85.00000

0125 Concrete Curb Ramp 676.000

0.000

608-00010  
 

81,120.00676.000

0.00

676.000

SY  

120.00000

0126 Conc Curb Ramp (24 Hour) 72.000

0.000

608-00010  
 

14,040.0072.000

0.00

72.000

SY  

195.00000

0130 Detectable Warnings 166.000

0.000

608-00015  
 

10,292.00166.000

0.00

166.000

SF  

62.00000

0135 Curb and Gutter Type 2 (Section I-B) 34.000

0.000

609-21010  
 

1,088.0034.000

0.00

34.000

LF  

32.00000

0136 C and G Ty 2 I-B (24 Hour) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

35.00000
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PCN: 22014-BID    ESTIMATE RUN 02/06/2019

PROJECT: CR100-286                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 Curb and Gutter Type 2 (Section II-B) 376.000

0.000

609-21020  
 

12,032.00376.000

0.00

376.000

LF  

32.00000

0141 C and G Ty 2 II-B (24 Hour) 48.000

0.000

609-21020  
 

1,680.0048.000

0.00

48.000

LF  

35.00000

0142 1 In Elec Cond 102.000

0.000

613-00100  
 

5,304.00102.000

0.00

102.000

LF  

52.00000

0143 Ped Push Button 2.000

0.000

614-72860  
 

460.002.000

0.00

2.000

EACH

230.00000

0144 Ped Push Button Post Assem 5.000

0.000

614-72863  
 

8,625.005.000

0.00

5.000

EACH

1,725.00000

0145 Construction Surveying 1.000

0.000

625-00000  
 

5,700.001.000

0.00

1.000

L S 

5,700.00000

0146 Const Surveying (Hour) 108.000

0.000

625-00001  
 

16,200.00108.000

0.00

108.000

HOUR

150.00000

0150 *Mobilization 1.000

0.000

626-00000  
 

25,500.001.000

0.00

1.000

L S 

25,500.00000

0155 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,250.001.000

0.00

1.000

L S 

5,250.00000

0160 *Thermoplastic Pavement Marking 480.000

0.000

627-00002  
 

6,240.00480.000

0.00

480.000

SF  

13.00000

0165 *Flagging 334.750

0.000

630-00000  
 

8,201.38334.750

0.00

334.750

HOUR

24.50000
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PCN: 22014-BID    ESTIMATE RUN 02/06/2019

PROJECT: CR100-286                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 8.000

0.000

630-00007  
 

736.008.000

0.00

8.000

DAY 

92.00000

0175 *Traffic Control Management 23.000

0.000

630-00012  
 

11,040.0023.000

0.00

23.000

DAY 

480.00000

0180 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

92.00000

0185 *Construction Traffic Sign (Panel Size A) 35.000

0.000

630-80341  
 

3,220.0035.000

0.00

35.000

EACH

92.00000

0190 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

92.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

3.000

0.000

630-80357  
 

1,395.003.000

0.00

3.000

EACH

465.00000

0200 *Drum Channelizing Device 16.000

0.000

630-80360  
 

560.0016.000

0.00

16.000

EACH

35.00000

0205 *Drum Channelizing Device (With Light) (Flashing) 8.000

0.000

630-80363  
 

280.008.000

0.00

8.000

EACH

35.00000

0210 *Traffic Cone 100.000

0.000

630-80380  
 

1,000.00100.000

0.00

100.000

EACH

10.00000

0215 *Stackable Vertical Panels 48.000

0.000

630-80393  
 

1,680.0048.000

0.00

48.000

EACH

35.00000

0220 *Mobile Attenuator 5.000

0.000

630-85041  
 

2,400.005.000

0.00

5.000

DAY 

480.00000
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PCN: 22014-BID    ESTIMATE RUN 02/06/2019

PROJECT: CR100-286                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Landscape 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0241 F/A Adjust Curb Ramp Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 347,069.180.00347,069.18CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

950.001.000

0.00

1.000

EACH

950.00000

CAT 950.000.00950.00CURRENT AMT0400 $ $ $

$ 348,019.180.00$348,019.18$CURRENT AMTPROJECT TOTAL


